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ESTIMATE RUN 07/27/2013

ESTIMATE SUMMARY 10:06:27

CONTID: C18904         ESTIMATE NO: 0002 PROG 2005

PCN: 18904-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

IMPROVEMENTS AT US50 AND SH69 PERCENT TIME:

PROJECT NO: SHE0503-075                   

IMPROVEMENTS AT US50 AND SH69

NAME OF ROAD: 050A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 07/26/2013 DATE TIME STARTED 04/29/2013

P.O. BOX 336638 DATE LET 03/07/2013 DATE WORK BEGAN

 DATE AWARDED 03/26/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/08/2013 DATE ACCEPTED

GREELEY CO 80633     970-346-8323 DATE NOTICE TO PROCEED 04/29/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 219,818.09 PARTICIPATING $ $ 15,760.49

AWARD PROJECT AMT: 188,017.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

WORK DAYS

WORK DAYS

66.18%

74,350.30

15,760.49

15,760.49

15,760.49

$

$

$

$

145,467.79

0.00

145,467.79

0.00

145,467.79

-2,820.26

0.00

142,647.53

0.00

AMOUNT DUE 142,647.53 15,760.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,760.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

22.5 TIME ALLOW: 25

ORIG TIME ALLOW: 25
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PCN: 18904-BID    ESTIMATE RUN 07/27/2013

PROJECT: SHE0503-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0010 Removal of End Section 1.000

0.000

202-00037  
 

1.000

EACH

175.00000 175.001.000

0.00

0015 Removal of Asphalt Mat 90.000

0.000

202-00220  
 

90.000

SY  

45.00000 4,050.0090.000

0.00

0020 *Removal of Asphalt Mat (Planing) 838.000

0.000

202-00240  
 

838.000

SY  

7.00000 5,866.00838.000

0.00

0025 *Removal of Pavement Marking 1,779.000

0.000

202-00250  
 

2,433.000

SF  

2.20000 3,913.801,779.000

0.00

0030 Removal of Ground Sign 1.000

0.000

202-00810  
 

1.000

EACH

75.00000 75.001.000

0.00

0035 Removal of Guardrail Type 3 71.000

0.000

202-01130  
 

71.000

LF  

12.00000 852.0071.000

0.00

0040 Removal of End Anchorage 1.000

0.000

202-01300  
 

1.000

EACH

225.00000 225.001.000

0.00

0045 Clean Culvert 1.000

0.000

202-04002  
 

1.000

EACH

1,485.00000 1,485.001.000

0.00

0050 Unclassified Excavation (Complete In Place) 97.000

0.000

203-00010  
 

97.000

CY  

70.00000 6,790.0097.000

0.00

0055 *Erosion Log (12 Inch) 340.000

0.000

208-00002  
 

340.000

LF  

8.00000 2,720.00340.000

0.00
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PCN: 18904-BID    ESTIMATE RUN 07/27/2013

PROJECT: SHE0503-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Fence 0.000

0.000

208-00020  
 

300.000

LF  

5.00000 0.000.000

0.00

0065 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

500.00000 500.001.000

0.00

0070 Sweeping (Sediment Removal) 12.000

0.000

208-00106  
 

40.000

HOUR

60.00000 720.0012.000

0.00

0075 *Seeding (Native) 0.090

0.000

212-00006  
 

0.100

ACRE

15,000.00000 1,350.000.090

0.00

0080 *Mulching (Weed Free Hay) 0.090

0.000

213-00002  
 

0.100

ACRE

15,000.00000 1,350.000.090

0.00

0085 Removal of Nests 15.000

0.000

240-00010  
 

30.000

HOUR

28.00000 420.0015.000

0.00

0090 Netting 0.000

0.000

240-00020  
 

700.000

SY  

8.00000 0.000.000

0.00

0095 Aggregate Base Course (Class 6) 83.000

0.000

304-06000  
 

93.000

TON 

65.00000 5,395.0083.000

0.00

0100 Hot Mix Asphalt (Patching) (Asphalt) 11.000

0.000

403-00720  
 

25.000

TON 

160.00000 1,760.0011.000

0.00

0105 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 168.000

0.000

403-34841  
 

168.000

TON 

158.00000 26,544.00168.000

0.00

0110 Emulsified Asphalt (Slow-Setting) 146.000

0.000

411-10255  
 

146.000

GAL 

7.00000 1,022.00146.000

0.00
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PCN: 18904-BID    ESTIMATE RUN 07/27/2013

PROJECT: SHE0503-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0120 *Transition Type 3J 1.000

0.000

606-01385  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0125 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

0130 Fence (Plastic) 0.000

0.000

607-11525  
 

200.000

LF  

3.00000 0.000.000

0.00

0135 Delineator (Type III) 3.000

0.000

612-00003  
 

4.000

EACH

35.00000 105.003.000

0.00

0140 *2 Inch Electrical Conduit 60.000

0.000

613-00200  
 

85.000

LF  

28.00000 1,680.0060.000

0.00

0145 *2 Inch Electrical Conduit (Plastic) 230.000

0.000

613-01200  
 

300.000

LF  

11.00000 2,530.00230.000

0.00

0150 *Pull Box (16"x24"x12") 2.000

0.000

613-07026  
 

4.000

EACH

525.00000 1,050.002.000

0.00

0155 *Wiring 0.000

1.000

613-10000  
 

1.000

L S 

8,600.00000 8,600.001.000

8,600.00

0160 *Light Standard Metal (30 Foot) 0.000

1.000

613-34300  
 

1.000

EACH

2,800.00000 2,800.001.000

2,800.00

0165 *Light Standard Foundation 1.000

0.000

613-40010  
 

1.000

EACH

900.00000 900.001.000

0.00
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PCN: 18904-BID    ESTIMATE RUN 07/27/2013

PROJECT: SHE0503-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Luminaire High Pressure Sodium (250 Watt) 0.000

1.000

613-70250  
 

1.000

EACH

365.00000 365.001.000

365.00

0175 Sign Panel (Class II) 9.000

0.000

614-00012  
 

9.000

SF  

20.00000 180.009.000

0.00

0180 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

1.000

0.000

614-01583  
 

1.000

EACH

415.00000 415.001.000

0.00

0185 *Mobilization 0.340

0.000

626-00000  
 

1.000

L S 

42,750.00000 14,535.000.340

0.00

0190 *Epoxy Pavement Marking 37.000

0.000

627-00005  
 

37.000

GAL 

215.00000 7,955.0037.000

0.00

0195 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 62.000

0.000

627-30405  
 

62.000

SF  

18.00000 1,116.0062.000

0.00

0200 *Flagging 310.500

0.000

630-00000  
 

400.000

HOUR

21.00000 6,520.50310.500

0.00

0205 *Traffic Control Inspection 5.000

0.000

630-00007  
 

10.000

DAY 

115.00000 575.005.000

0.00

0210 *Traffic Control Management 16.000

1.000

630-00012  
 

25.000

DAY 

500.00000 8,500.0017.000

500.00

0215 *Flashing Beacon (Portable) 2.700

0.000

630-80001  
 

4.000

EACH

300.00000 810.002.700

0.00

0220 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

3.000

EACH

70.00000 0.000.000

0.00
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PCN: 18904-BID    ESTIMATE RUN 07/27/2013

PROJECT: SHE0503-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 23.400

0.000

630-80342  
 

28.000

EACH

45.00000 1,053.0023.400

0.00

0230 *Construction Information Sign 2.700

0.000

630-80348  
 

3.000

EACH

150.00000 405.002.700

0.00

0235 *Portable Message Sign Panel 0.900

0.000

630-80355  
 

1.000

EACH

2,700.00000 2,430.000.900

0.00

0240 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

350.00000 0.000.000

0.00

0245 *Drum Channelizing Device 18.000

0.000

630-80360  
 

50.000

EACH

20.00000 360.0018.000

0.00

0250 *Traffic Cone 45.000

0.000

630-80380  
 

50.000

EACH

5.00000 225.0045.000

0.00

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0260 F/A Partnering 0.000

0.000

700-70011  
 

200.000

F A 

1.00000 0.000.000

0.00

0265 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0270 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

750.000

F A 

1.00000 0.000.000

0.00

0275 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

260.000

F A 

1.00000 0.000.000

0.00
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PCN: 18904-BID    ESTIMATE RUN 07/27/2013

PROJECT: SHE0503-075                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:06:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Electric Service 0.000

3,495.490

700-70190  
 

3,495.490

F A 

1.00000 3,495.493,495.490

3,495.49

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

3,000.000

F A 

1.00000 0.000.000

0.00

CAT 145,017.7915,760.49219,368.09CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

450.00000 450.001.000

0.00

CAT 450.000.00450.00CURRENT AMT0400 $ $ $

$ 145,467.7915,760.49$219,818.09$CURRENT AMTPROJECT TOTAL


